
 
SREL Contract 2  
(Seepage/Stability)  

 

Construction  
January—March 2022 

 
SREL Contract 3  
(Seepage/Stability)  

 

Award 
Awarded December 2021 

 
Construction Prep  

Ongoing 
 

Construction 
March - December 2022   

 
Erosion Contract 1 

 

Informational Mailer 
 

Construction Prep  
Scheduled for February 2022 

 
Construction Award 

Scheduled for February 2022 

 
Construction 

Summer 2022   
 

Additional information can be found 
on our project web page at  

www.sacleveeupgrades.com 
 

*All Dates Subject to Change  

Highlights (last 30 days) 

Sacramento River East Levee (SREL)  

During the month of December we were able to backfill the welded steel pipes at 
Sump 63, closing up that portion of the levee.  We are continuing work on the 
cutoff wall construction adjacent to Broadway and we awarded our 2022 
construction contract.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Pocket and Little Pocket: Monday – Saturday 7 a.m. - 7 p.m. 
Broadway and Front St: Monday – Saturday 7am-7am (24 hour 
Construction), plus 7am-7pm on Saturday 

 
Work is complete in the Little Pocket neighborhood. The remaining work in the 
Pocket neighborhood will be isolated to Sump 63 near Clipper Way. Work trucks 
and delivery trucks will access the levee from Zacharias Park. Equipment will be 
demobilized throughout the job site.  
 
Jet Grouting will continue near Broadway for the next few months. Bike Path 
closures will remain in place for the duration of the work. We ask that everybody 
please be respectful and stay clear of Construction Work Zones as established by 
construction fencing and signage. Sacramento Police Department will continue 
having an on-site presence during construction, so you can expect to see an officer 
parked on or near the job site.  

The 2022 work will take place along the Sacramento River Levee in the Pocket-
Greenhaven neighborhood to strengthen flood risk management structures. We are 
planning to begin construction as early as late March 2022 and end by December 
2022. To get ready for our 2022 construction season, contractors will be out on the 
levees conducting pre-construction surveys as well as trimming and removing trees 
in the project area. Tree trimming and removal will begin on January 10, 2022. 

Garcia Bend Park Staging (Boat launch to remain open) 
 No construction activity or construction traffic is scheduled 
  
Zacharias Park Staging Area 
 Closed through December 2022 for staging 
 
Little Pocket 
 None 
  
Big Pocket 
 Sump 63 Fencing and Handrails 
 
Adjacent to Broadway 
 Continue jet grout wall installation 
 Jet grout spoils management and off-haul 
 Receive material deliveries 

 Quality control 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

January 2022 

Question of the Month 

Information Resources:  

The signs at Zacharias Park said it would be reopening in December  
2021, now they say December 2022. Why is there a year-long delay?  
 
If you’ve seen the signs at Zacharias Park recently, you will have noticed  
that they have been updated with a new re-opening date. The reason for the change is not that the project is delayed 
or behind schedule. The original date was based on the construction work that needed to be complete this year. That 
work is wrapping up as scheduled.   
 
In completing the environmental review and design for 2022 construction work, it was determined that Zacharias Park 
would be the most appropriate staging area for that work as well. With that information, a decision was made to keep it 
closed rather than restore and reopen for a month or two between January to March only to have to close it again for 
another extended duration.  

https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/Erosion/SR-Erosion-Preconstruction-Mailer-Jan2022.pdf
http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

